

Publishable Summary

The aim of this document is to provide an interim report on Amyloid Imaging to Prevent Alzheimer's Disease (AMYPAD) project progress. The report includes data about the progress made in WP3 Diagnostic and Patient Management study and WP4 Prognostic and Natural History study focusing on project performance indicators such as the number of participants and the number of scans performed to date.

Further to this, an update on financial management and budget distribution is provided and current risk management strategies are also addressed.

For more information: info@amypad.org

Acknowledgement: This project has received funding from the Innovative Medicines Initiative 2 Joint Undertaking under grant agreement No 115952. This Joint Undertaking receives support from the European Union's Horizon 2020 research and innovation programme and EFPIA.



innovative
medicines
initiative