

#### Publishable Summary

This quarterly report aims at providing detailed information on the progress of the AMYPAD Diagnostic and Patient Management study with a specific focus on the progresses achieved during the first quarter of 2019. The report focuses on two main axis: obtaining of the approval for the clinical protocol by the ethical and regulatory authorities in the different participating countries and the recruitment of patients taking part of the study.

This report highlights the efforts of the Sponsor to put in place the frame required to reach the study's objectives. This effort was directed to support sites in their protocol submission process as well as to increasing the recruitment in already approved sites.

During this review, the Sponsor demonstrates that strong progresses have been made in the first quarter 2019 to put the DPMS study on a good track. Indeed, the recruitment of AMYPAD DPMS patients has dramatically increased since the addition of the last three sites to reach 245 patients randomized and 111 scanned.

For more information: [info@amypad.org](mailto:info@amypad.org)

**Acknowledgement:** This project has received funding from the Innovative Medicines Initiative 2 Joint Undertaking under grant agreement No 115952. This Joint Undertaking receives support from the European Union's Horizon 2020 research and innovation programme and EFPIA.

