

Publishable Summary

At the start of Q1 2021, the focus has been changed from recruitment to data collection and data cleaning. The total number of 844 is definitive but the number of scans continued to grow. At the end of this first quarter, a total 772 scans was reached.

With a target to complete the DPMS by the end of September 2021, the study is entering in its final phase. The target for sites is two-fold:

1. Organise all visits and scans by the end of June 2021.
2. Ensure that all the collected data is entered thoroughly in the eCRF.

In parallel, the data management team is working closely with all sites to ensure the data quality and perform all the required corrections. The scientific analysis of the data is closely following the data cleaning to follow the publication plan agreed between partners. Keeping this close collaboration will be key in the next months to proceed with study closure with serenity.

For more information: info@amypad.org

Acknowledgement: This project has received funding from the Innovative Medicines Initiative 2 Joint Undertaking under grant agreement No 115952. This Joint Undertaking receives support from the European Union's Horizon 2020 research and innovation programme and EFPIA.

